HANFORD FUNDS (as of July 23, 2010)

Allocated Spent to Date

DOE Richland Operations Office

$1,634,500,000

' RECOVERY ACT PROGRESS AT HANFORD

$594,937,737

DOE Office of River Protection

$326,035,000

$113,206,286

Hanford Total

$1,960,535,000

$708,144,023

Progress to Date (June 2010)

Metrics Through Target
End of June Through 9/30/11

Total Facilities Demolished 26 64

* Nuclear Facilities Demolished 1 3

* Radioactive Facilities Demolished 6 18

* Industrial Facilities Demolished 19 43
Facility Square Footage Demolished 76,951 294,323
Waste Sites Remediated 23 65
Cub_lc Yards Soil Excavgted f_or Dlsposal_ Qell 9 of Completed 1,700,000
Environmental Restoration Disposal Facility
Cubllc Yards Soil Excavated fpr Dlsposal_ _CeII 10 of Completed 1,673,000
Environmental Restoration Disposal Facility
Glove Boxes Removed from Plutonium Finishing Plant 60 170
Groundwater Wells Installed 247 265
Cubic meters solid waste retrieved (suspect-transuranic)

434 2,500

from underground storage
Transuranic (TRU) waste repackaged for certification for 315 850
shipment to Waste Isolation Pilot Plant (WIPP)
Cubic meters mixed, low-level waste treated 702 1,800
Tank Waste Cleanup Facilities Upgraded 13 22
Tank Waste Facilities or Structures Demolished 31 71

Points of Contact:

Geoff Tyree, DOE Richland Operations Office @
(509) 376-4171, Geoff_Tyree@rl.gov = »

Erik Olds, DOE Office of River Protection
(509) 372-8656,Theodore_E_Erik_Olds@orp.doe.gov



